COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2014

ESTI MATE SUMVARY 09: 50: 48
CONTI D C17890 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17890- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 141.0 DAYS TIME ALLOW 9/ 30/ 2014 FI XED COVPLETI ON DATI
ARAPAHOE RD: BOSTON CLI NTON ST TO PARKER ROAD PERCENT TI ME: 96. 58 ORI G TIME ALLOW 9/30/2014 FI XED COMPLETI ON DATI
PROJECT NO FSA088A- 030
ARAP (SH88) RESURF & INT | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 09/ 25/ 2014 DATE TI ME STARTED 05/08/2014
5670 FRANKLI N STREET DATE LET 04/ 10/ 2014 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2014 DATE ACCEPTED
DENVER CO 80216 DATE NOTI CE TO PROCEED 05/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 9, 560, 115. 07 PARTI Ol PATI NG $ 8, 503, 001. 27 $ 3,783, 208. 61
AWARD PRQJECT AMT: $  9,561,000.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 94% TOTAL EARNI NGS 8,503, 001. 27 3,783, 208. 61
FUNDS AVAI LABLE: $ 1,057,113.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,503, 001. 27 3,783, 208. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE - 143, 415. 00 - 14, 889. 94
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 359, 586. 27 3,768, 318. 67
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8, 359, 586. 27 3,768, 318. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,768, 318. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17890

PCN: 17890-BI D

PRQJECT: FSA088A- 030

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00010 *Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00031

Renoval of Fire Hydrant

0020 202-00035

Renoval of Pipe

0025 202-00090

*Renoval of Delineator

0030 202-00165

Renoval of Wall

0035 202-00195

Renoval of Median Cover

0040 202-00200

Renoval of Sidewal k

0045 202-00202

Renoval of CQutter

0050 202-00203

Renoval of Curb and Cutter

0055 202-00205 Renoval of Weel Stop

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

17. 000
EACH
320. 00000
8. 000
EACH
650. 00000
0. 000
EACH
1, 000. 00000
638. 000
LF
17. 00000
2.000
EACH
5. 00000
1. 000
LS
5, 000. 00000
750. 000
SY
10. 00000
1, 850. 000
SY
12. 00000
82. 000
LF
55. 00000
4,700. 000
LF
7.00000
19. 000
EACH

125. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

17. 000
0. 000
17. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

638. 000
0. 000
638. 000

0. 000
0. 000
0. 000

0. 900
0. 100

[y

. 000

420. 000
16. 000
436. 000

1, 626. 000
191. 000
1, 817. 000

82. 000
0. 000
82. 000

3, 983. 000
645. 000
4,628. 000

19. 000
0. 000
19. 000

Page 2
ESTI MATE RUN 10/ 16/ 2014

09: 50: 48
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 440. 00
0. 00
5, 200. 00
0. 00
0. 00
0. 00
10, 846. 00
0. 00
0. 00
500. 00
5, 000. 00
160. 00
4, 360. 00
2,292. 00
21, 804. 00
0. 00
4,510. 00
4,515. 00
32, 396. 00
0. 00
2,375.00



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00210 Renoval of Concrete Pavenent 1, 455. 000 1, 455. 000
SY 0. 000 0. 00
16. 00000 1, 455. 000 23, 280. 00
0065 202- 00220 *Renoval of Asphalt Mat 9, 306. 000 9, 306. 000
SY 0. 000 0. 00
10. 00000 9, 306. 000 93, 060. 00
0070 202- 00240 *Renoval of Asphalt Mat (Pl aning) 207, 931. 000 81, 426. 000
SY 126, 505. 000 164, 456. 50
1. 30000 207, 931. 000 270, 310. 30
0075 202- 00250 *Renoval of Pavenent Marking 19, 678. 000 18, 284. 000
SF 1, 394. 000 1, 254. 60
0. 90000 19, 678. 000 17, 710. 20
0080 202-00715 *Removal of Closed Gircuit Tel evision Pole 1. 000 1. 000
EACH 0. 000 0. 00
565. 00000 1. 000 565. 00
0085 202-00810 *Renoval of G ound Sign 13. 000 7.000
EACH 0. 000 0. 00
75. 00000 7.000 525. 00
0090 202-00821 *Renoval of Sign Panel 35. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 300
LS 0. 000 0. 00
16, 650. 00000 0. 300 4,995. 00
0100 202-01000 Renoval of Fence 150. 000 150. 000
LF 0. 000 0. 00
6. 50000 150. 000 975. 00
0105 202- 04005 d ean Val ve Box 59. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0110 202-04010 Cean Inlet 71.000 12. 000
EACH 44. 000 14, 300. 00
325. 00000 56. 000 18, 200. 00



CONTI D C17890

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 17890- Bl D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 654. 000 1, 347. 000
cY 2,307. 000 34, 605. 00
15. 00000 3, 654. 000 54, 810. 00
0120 203-00100 Muck Excavation 118. 000 118. 000
CcY 0. 000 0. 00
50. 00000 118. 000 5, 900. 00
0125 203-01100 Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
135. 00000 6. 000 810. 00
0130 203-01597 *Pot hol i ng 400. 000 250. 500
HOUR 86. 500 13, 407. 50
155. 00000 337.000 52, 235. 00
0135 206- 00000 Structure Excavation 408. 000 408. 000
CcY 0. 000 0. 00
12. 00000 408. 000 4,896. 00
0140 206-00100 Structure Backfill (dass 1) 472. 000 472. 000
CcY 0. 000 0. 00
45. 00000 472. 000 21, 240. 00
0145 206- 00360 Mechani cal Rei nforcenent of Soil 118. 000 118. 000
CcY 0. 000 0. 00
32. 00000 118. 000 3,776.00
0150 207-00205 Topsoi | 193. 000 0. 000
cY 193. 000 6, 755. 00
35. 00000 193. 000 6, 755. 00
0155 208-00002 *Erosion Log (12 Inch) 517. 000 146. 000
LF 371. 000 1, 669. 50
4. 50000 517. 000 2,326.50
0160 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 208-00020 *Silt Fence 1, 853. 000 1, 778. 000
LF 75. 000 93.75
1. 25000 1, 853. 000 2,316. 25



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17890-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00035 *Aggr egat e Bag 624. 000 612. 000
LF 12. 000 78. 00
6. 50000 624. 000 4, 056. 00
0175 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 380. 00000 2.000 2,760. 00
0180 208- 00051 *StormDrain Inlet Protection (Type 1) 553. 000 437.000
LF 116. 000 928. 00
8. 00000 553. 000 4,424.00
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0190 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0.00
2,600. 00000 2.000 5, 200. 00
0195 208-00103 *Renoval and Disposal of Sedinent (Labor) 76.500 61. 500
HOUR 15. 000 750. 00
50. 00000 76. 500 3,825. 00
0200 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
80. 00000 7.000 560. 00
0205 208-00106 Sweepi ng (Sedi nent Renoval ) 21. 000 12. 000
HOUR 9. 000 1, 170.00
130. 00000 21. 000 2,730.00
0210 208-00107 Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
60. 00000 8. 000 480. 00
0215 208-00206 Erosi on Control Supervisor 100. 000 67. 000
DAY 21. 000 2,520. 00
120. 00000 88. 000 10, 560. 00
0220 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSAO88A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0230 210-00815 *Reset Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0235 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0240 210- 00866 *Reset Fire Preenption Unit and Timer 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 210- 02510 *Rel ay Sprinkler System 1. 000 0. 750
LS 0. 150 1,125.00
7,500. 00000 0. 900 6, 750. 00
0250 210-04010 *Adj ust Manhol e 119. 000 45. 000
EACH 34. 000 17, 000. 00
500. 00000 79. 000 39, 500. 00
0255 210- 04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0260 210- 04050 *Adj ust Val ve Box 115. 000 30. 000
EACH 5. 000 850. 00
170. 00000 35. 000 5, 950. 00
0265 210- 04060 Adj ust Water Meter 0. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0270 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0275 212-00032 *Soi | Condi tioning 0.510 0. 000
ACRE 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D C17890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17890- Bl D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 212-00050 *Sod 7,834.000 3,177.000
SF 4, 657. 000 3,492.75
0. 75000 7,834.000 5, 875.50
0285 213-00003 *Mil ching (Weed Free) 0. 030 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0290 213-00061 *Mil ch Tacki fier 6. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0300 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0305 240- 00000 *WIdlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
51. 00000 8. 000 408. 00
0310 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 25000 0. 000 0. 00
0315 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 468. 00000 1. 000 1, 468. 00
0320 304- 06000 Aggregate Base Course (C ass 6) 3, 203. 150 3,097.770
TON 105. 380 3,161. 40
30. 00000 3,203. 150 96, 094. 50
0325 306- 01000 Recondi ti oni ng 12, 816. 000 8, 594. 000
SY 4,222.000 8, 444. 00
2. 00000 12, 816. 000 25, 632. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 250. 650 1, 000. 490
TON 250. 160 36, 273. 20
145. 00000 1, 250. 650 181, 344. 25



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSAO88A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 28, 606. 540 8,393. 580
TON 20, 212. 960 2,081, 934. 88
103. 00000 28, 606. 540 2,946, 473. 62
0340 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1, 741. 480 351. 730
TON 1, 389. 750 104, 231. 25
75. 00000 1, 741. 480 130, 611. 00
0345 411-10255 *Enmul sified Asphalt (Sl ow Setting) 13, 088. 000 3, 424. 000
GAL 9, 664. 000 28,992. 00
3. 00000 13, 088. 000 39, 264. 00
0350 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 436. 000 436. 000
SY 0. 000 0. 00
70. 00000 436. 000 30, 520. 00
0355 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 9, 592. 000 9, 592. 000
SY 0. 000 0. 00
85. 00000 9, 592. 000 815, 320. 00
0360 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 78. 000 0. 000
Sy 78. 000 7, 800. 00
100. 00000 78. 000 7, 800. 00
0365 420- 00000 Ceonenbr ane 167. 000 167. 000
SY 0. 000 0. 00
8. 00000 167. 000 1, 336. 00
0370 420-00132 Geotextile (Separator) (Cass 1) 9, 879. 000 9, 879. 000
SY 0. 000 0. 00
1. 50000 9, 879. 000 14, 818. 50
0375 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0380 503-00030 *Drilled Caisson (30 Inch) 171. 000 171. 000
LF 0. 000 0. 00
215. 00000 171. 000 36, 765. 00
0385 503-00048 *Drilled Caisson (48 Inch) 63. 000 0. 000
LF 42. 000 24, 360. 00

580. 00000 42.000 24, 360. 00



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 503-00054 *Drilled Caisson (54 Inch) 63. 000 21. 000
LF 42.000 27, 930. 00
665. 00000 63. 000 41, 895. 00
0395 504-04410 Bl ock Faci ng 530. 000 530. 000
SF 0. 000 0. 00
22.00000 530. 000 11, 660. 00
0400 504- 08050 *Stone Landscape Wl | 164. 000 0. 000
SF 164. 000 10, 660. 00
65. 00000 164. 000 10, 660. 00
0405 504- 08255 Masonry Landscape Wall (Dry Stack) 769. 000 699. 000
SF 70. 000 2,800. 00
40. 00000 769. 000 30, 760. 00
0410 506-00206 Riprap (6 Inch) 54. 000 54. 000
CcY 0. 000 0. 00
255. 00000 54. 000 13, 770. 00
0415 601-03050 *Concrete Cass D (Wll) 102. 000 102. 000
CcY 0. 000 0.00
625. 00000 102. 000 63, 750. 00
0420 601-40301 *Structural Concrete Coating 1, 660. 000 0. 000
SF 1, 660. 000 2,058. 40
1. 24000 1, 660. 000 2,058. 40
0425 602- 00020 *Reinforcing Steel (Epoxy Coated) 14, 233. 000 14, 233. 000
LB 0. 000 0.00
1. 15000 14, 233. 000 16, 367. 95
0430 603-00015 *Qulvert Lining (15 Inch) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0435 603-00018 *Cul vert Lining (18 Inch) 707. 000 707. 000
LF 0. 000 0. 00
70. 00000 707. 000 49, 490. 00
0440 603-00026 *Cul vert Lining (24 Inch) 1, 554. 000 1, 554. 000
LF 0. 000 0. 00
70. 00000 1, 554. 000 108, 780. 00



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: FSAO88A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0445 603-00042 *Culvert Lining (42 Inch) 155. 000 155. 000
LF 0. 000 0. 00
285. 00000 155. 000 44,175. 00
0450 603-00048 *Cul vert Lining (48 Inch) 310. 000 310. 000
LF 0. 000 0. 00
245. 00000 310. 000 75, 950. 00
0455 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 182. 000 136. 000
LF 46. 000 4, 140. 00
90. 00000 182. 000 16, 380. 00
0460 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 419. 000 419. 000
LF 0. 000 0. 00
75. 00000 419. 000 31, 425. 00
0465 603-02115 *Qulvert Lining (21 x 15 Inch) 115. 000 115. 000
LF 0. 000 0. 00
150. 00000 115. 000 17, 250. 00
0470 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
LF 0. 000 0. 00
140. 00000 72.000 10, 080. 00
0475 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0480 603-05440 *CQulvert Lining (54 x 40 Inch) 51. 000 51. 000
LF 0. 000 0. 00
360. 00000 51. 000 18, 360. 00
0485 604-13010 Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0490 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 800. 00000 2.000 7,600. 00
0495 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00



CONTI D: C17890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17890-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO. 0004 09: 50: 48

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0500 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0505 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0510 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0515 604-39000  Manhol e Speci al 2.000 2.000
EACH 0. 000 0. 00
24, 000. 00000 2.000 48, 000. 00
0520 606-11032  *Bridge Rail Type 10M (Special) 206. 000 0. 000
LF 206. 000 65, 920. 00
320. 00000 206. 000 65, 920. 00
0525 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0530 608-00006  *Concrete Sidewal k (6 Inch) 2,100. 000 785. 000
5% 1, 207. 000 50, 694. 00
42.00000 1, 992. 000 83, 664. 00
0535 608-00010 *Concrete Curb Ranp 477.000 349. 000
sy 128. 000 16, 000. 00
125. 00000 477.000 59, 625. 00
0540 608-00015 *Det ect abl e War ni ngs 324. 000 0. 000
SF 0. 000 0. 00
62. 00000 0. 000 0. 00
0545 608-10010  *Sidewal k Drain 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0550 609-21010 *Curb and Gutter Type 2 (Section I-B) 152. 000 73. 000
LF 79. 000 1, 264. 00
16. 00000 152. 000 2, 432.00



CONTI D C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17890- Bl D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0555 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 5, 284. 000 3,661. 000
LF 1, 348. 000 24, 264. 00
18. 00000 5, 009. 000 90, 162. 00
0560 609-24008 *Qutter Type 2 (8 Foot) 68. 000 68. 000
LF 0. 000 0. 00
38. 00000 68. 000 2,584.00
0565 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 000. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0570 610- 00030 *Medi an Cover Material (Concrete) 1, 500. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0575 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0580 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0585 613-00206 *2 Inch BElectrical Conduit (Bored) 2,500. 000 915. 000
LF 1, 120. 000 14, 000. 00
12. 50000 2,035. 000 25, 437.50
0590 613-00208 *2 Inch BElectrical Conduit (Bored) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0595 613- 00306 *3 Inch Electrical Conduit (Bored) 3, 000. 000 1, 944. 000
LF 1, 024. 000 13, 312.00
13. 00000 2,968. 000 38, 584. 00
0600 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 100. 000 100. 000
LF 943. 000 12, 259. 00
13. 00000 1, 043. 000 13, 559. 00
0605 613-01300 *3 Inch BElectrical Conduit (Plastic) 190. 000 0. 000
LF 190. 000 2, 850. 00
15. 00000 190. 000 2, 850. 00



CONTI D: C17890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO. 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 613-07000 *Pul | Box (Special) 37.000 10. 000
EACH 22.000 6, 600. 00
300. 00000 32.000 9, 600. 00
0615 613-07002 *Type Two Pull Box 4.000 0. 000
EACH 3.000 2, 250. 00
750. 00000 3. 000 2,250.00
0620 613-07004 *Type Four Pull Box 33. 000 0. 000
EACH 1. 000 1,175. 00
1, 175. 00000 1.000 1,175.00
0625 613-07005 *Type Five Pull Box 2. 000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2. 000 3, 300. 00
0630 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0635 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0640 613-32405 *Light Standard Steel (40 Foot)(2 Arm) 2. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0645 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 1.000 3, 200. 00
0650 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0655 614-00011 *Sign Panel (Qass I) 179. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0660 614-00012 *Sign Panel (Qass II) 112. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
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PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0665 614-00035 *Si gn Panel (Special) 35. 500 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0670 614-00200 *Steel Sign Post (U 2) 34. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0675 614-01512 *Steel Sign Support (2-1nch Round) (Post) 98. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0680 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0685 614- 70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0690 614-70336 *Traffic Signal Face (12-12-12) 37.000 0. 000
EACH 0. 000 0. 00
662. 00000 0. 000 0. 00
0695 614-70448 *Traffic Signal Face (12-12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1,111. 00000 0. 000 0. 00
0705 614- 72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
10, 130. 00000 0. 000 0. 00
0710 614-72863 *Pedestrian Push Button Post Assenbly 14. 000 0. 000
EACH 0. 000 0. 00
1, 074. 00000 0. 000 0. 00
0715 614-72871 *Loop Detector Wre (Prefab) Special 2,912. 000 2,912. 000
LF 0. 000 0. 00
5. 50000 2,912. 000 16, 016. 00
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PCN: 17890-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO. 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0720 614-72875 *Loop Detector Wre 27,196. 000 2,912. 000
LF 10, 192. 000 30, 576. 00
3.00000 13, 104. 000 39, 312. 00
0725 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 12. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 850. 00000 0. 000 0.00
0730 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 2.000 0. 000
EACH 2.000 53, 600. 00
26, 800. 00000 2.000 53, 600. 00
0735 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
17, 820. 00000 0. 000 0.00
0740 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 705. 00000 0. 000 0.00
0745 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 200. 00000 0. 000 0.00
0750 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22,300. 00000 0. 000 0.00
0755 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 1. 000 22,500. 00
22,500. 00000 1. 000 22,500. 00
0760 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0765 614-86246 *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0770 614-86800 *Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
7, 635. 00000 0. 000 0.00
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PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0775 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 50. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0780 614-87320 *Cl osed Crcuit Television 6. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0785 614-87350 *Test Fiber Optic Cable 1. 000 0. 500
LS 0. 000 0. 00
16, 000. 00000 0. 500 8, 000. 00
0790 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 200. 000 0. 000
Ol
Y LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0795 614-87495 *Fi ber Optic Cable (Single Mde) (96 Strands) (Install 4, 692. 000 4,692. 000
Ol
Y LF 0. 000 0. 00
8. 00000 4,692. 000 37,536. 00
0800 614-87690 *Et hernet Switch 6. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0805 619-00002 Water Service 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0810 619-78048 6 Inch Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0815 621-00450 *Det our Pavenent 563. 000 563. 000
SY 0. 000 0. 00
65. 00000 563. 000 36, 595. 00
0820 625- 00000 Construction Surveyi ng 1. 000 0. 620
LS 0. 330 33, 000. 00
100, 000. 00000 0. 950 95, 000. 00
0825 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 290, 415. 89
726, 039. 73000 1. 000 726, 039. 73
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PCN: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0830 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 2,500. 00
10, 000. 00000 0. 750 7,500. 00
0835 627-00005 *Epoxy Pavement Mar ki ng 260. 000 0. 000
GAL 0. 000 0. 00
69. 00000 0. 000 0. 00
0840 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 981. 000 574. 000
GAL 407. 000 10, 175. 00
25. 00000 981. 000 24,525. 00
0845 627- 00029 *24 Inch Pavenent Marking Tape (Renovabl e) 1, 000. 000 532. 000
LF 184. 000 1,472.00
8. 00000 716. 000 5,728. 00
0850 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0855 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 251. 000 0. 000
SF 251. 000 2,384.50
9. 50000 251. 000 2,384.50
0860 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 1, 609. 000 222.000
|
) SF 1, 312. 000 18, 368. 00
14. 00000 1, 534. 000 21, 476. 00
0865 627-30329 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 13, 417. 000 1,511. 000
Type
(Typ SF 6, 780. 000 61, 020. 00
9. 00000 8, 291. 000 74, 619. 00
0870 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 246. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0875 629-01001  Survey Monument (Type 1) 12. 000 0. 000
EACH 12. 000 2,400. 00
200. 00000 12. 000 2,400. 00
0880 629-01005  Survey Monunent (Type 5) 3. 000 0. 000
EACH 3. 000 300. 00
100. 00000 3. 000 300. 00
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PCN: 17890-BI D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSA088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0885 629-01006  Survey Monunent (Type 6) 10. 000 0. 000
EACH 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0890 629-01065  Survey Monunent (Type 5S) 17. 000 0. 000
EACH 17. 000 1, 700. 00
100. 00000 17. 000 1, 700. 00
0895 630-00000  *Fl aggi ng 4, 000. 000 2,511. 250
HOUR 1, 196. 000 28, 943. 20
24. 20000 3, 707. 250 89, 715. 45
0900 630-00003  *Uniformed Traffic Control 2, 258. 250 1, 402. 500
HOUR 855. 750 59, 902. 50
70. 00000 2, 258. 250 158, 077.50
0905 630- 00004 *Traffic Control Vehicle 5. 000 1.500
EACH 3. 000 1, 500. 00
500. 00000 4.500 2, 250. 00
0910 630-00007  *Traffic Control Inspection 40. 000 18. 000
DAY 3. 000 345. 00
115. 00000 21. 000 2,415. 00
0915 630-00012  *Traffic Control Management 100. 000 68. 000
DAY 25. 000 32, 500. 00
1, 300. 00000 93. 000 120, 900. 00
0920 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0925 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 6. 000
EACH 4.800 240. 00
50. 00000 10. 800 540. 00
0930 630-80341  *Construction Traffic Sign (Panel 118. 000 59. 000
EACH 47. 200 944. 00
20. 00000 106. 200 2,124.00
0935 630-80342  *Construction Traffic Sign (Panel 139. 000 55. 500
EACH 55. 200 1, 104. 00
20. 00000 110.700 2,214.00
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PON: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: FSAO88A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0940 630-80343 *Construction Traffic Sign (Panel Size O 22.000 6. 000
EACH 4.800 96. 00
20. 00000 10. 800 216. 00
0945 630- 80344 *Construction Traffic Sign (Special) 289. 000 129. 500
SF 103. 600 1, 554. 00
15. 00000 233.100 3,496. 50
0950 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 9. 000 3. 000
Type
ype) EACH 5.100 1, 275. 00
250. 00000 8.100 2,025. 00
0955 630- 80359 *Portabl e Message Sign Panel 600. 000 447.000
DAY 112. 000 3, 360. 00
30. 00000 559. 000 16, 770. 00
0960 630- 80360 *Drum Channel i zi ng Devi ce 650. 000 198. 000
EACH 158. 400 4,752. 00
30. 00000 356. 400 10, 692. 00
0965 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0970 630-80370 Concrete Barrier (Tenporary) 336. 000 168. 000
LF 134. 400 2,688. 00
20. 00000 302. 400 6, 048. 00
0975 630- 80380 *Traffic Cone 700. 000 200. 000
EACH 430. 000 107. 50
0. 25000 630. 000 157. 50
0980 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
0985 630- 85041 *Mobi | e Attenuator 50. 000 25. 000
DAY 18. 000 2, 340. 00
130. 00000 43. 000 5,590. 00
0990 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 000 0. 00

100, 000. 00000 0. 750 75, 000. 00
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PCN: 17890- BI D ESTI MATE RUN 10/ 16/ 2014
PRQIECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0995 632- 00000 *Ni ght Work Lighting 1. 000 0. 800
0. 100 10, 000. 00
100, 000. 00000 0. 900 90, 000. 00
1000 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70011 F/ A Partnering 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700- 70012 F/ A Asphalt Pavenent |ncentive 36, 387. 480 0. 000
32, 393. 500 32,393.50
1. 00000 32, 393. 500 32,393.50
1015 700- 70013 F/ A Concrete Pavenent |ncentive 20, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70014 F/ A Incentive 160, 000. 000 160, 000. 000
0. 000 0. 00
1. 00000 160, 000. 000 160, 000. 00
1025 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 664. 560
-5, 661. 150 -5,661.15
1. 00000 -4,996. 590 -4,996. 59
1040 700-70031 F/ A | NTERI M SURFACE REPAI R 15, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700-70034 F/ A On The Job Trai nee 3, 840. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17890- Bl D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1050 700-70060 F/ A Adjust Adjust UWilities 9, 939. 390 0. 000
FA 9, 939. 390 9, 939. 39
1. 00000 9, 939. 390 9, 939. 39
1055 700- 70072 F/ A Obtain Power from Xcel Energy 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 1, 676. 880 1,676. 88
1. 00000 1, 676. 880 1,676. 88
1070 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 309. 870
F A 0. 000 0. 00
1. 00000 309. 870 309. 87
1080 700-70595 F/ A DRB On- Denand Conmmittee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction -773. 600 -773. 600
DOL 0. 000 0. 00
1. 00000 -773. 600 -773.60
1105 900- 00006 Added Item (Dol lar)/ Wrking Time Violation 0. 000 -450. 000
DOL - 8, 400. 000 -8, 400. 00
1. 00000 - 8, 850. 000 -8, 850. 00
1110 900- 00006 Added Item (Dol lar)/ F/ A Linma Point Repair 2,839.710 0. 000
DOL 2,839.710 2,839.71
1. 00000 2,839.710 2,839.71
1115 900- 00021 Added Item (Square Foot)/ Preforned Plastic Pavenent 23, 351. 000 5, 655. 000
Marking (Type 1)
SF 17, 696. 000 203, 504. 00
11. 50000 23, 351. 000 268, 536. 50
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PCN: 17890- Bl D ESTI MATE RUN 10/ 16/ 2014
PRQJECT: FSAO088A- 030 ESTI MATE NO 0004 09: 50: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1120 900- 00006 Added Item (Dol lar)/ F/A Denver Water Itens 22,964. 260 0. 000
DOL 22,964. 260 22,964. 26
1. 00000 22,964. 260 22,964. 26
1125 900- 00006 Added Item (Dol lar)/ F/ A Type C Inlet 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 900- 00006 Added Item (Dollar)/ F/A StormA-1 Qutfall 1, 259. 630 0. 000
DOL 1, 259. 630 1, 259. 63
1. 00000 1, 259. 630 1, 259. 63
1135 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL -485. 930 -485.93
1. 00000 -485. 930 -485. 93
CAT 0200 CURRENT AMI $ 9,488,315.07$ 3,772,708.61% 8,438, 201.27
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1085 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 150 6, 000. 00
40, 000. 00000 0. 900 36, 000. 00
1090 620-00012 Field Laboratory (dass 2) 1. 000 0. 750
EACH 0. 150 4, 500. 00
30, 000. 00000 0. 900 27, 000. 00
1095 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 71,800.00 $ 10, 500. 00 $ 64, 800. 00
PRQIECT TOTAL CURRENT AMI $ 9,560,115.07 $ 3,783,208.61% 8,503, 001.27




